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The Carlisle County Project Development Board (CCPDB) met in regular session at 
the office of the County Judge/Executive located at 610 U. S. Highway 51 North  in 
Bardwell, KY on March 5, 2009.  The meeting was called to order by Greg Terry, 
Chair at 4:00 p.m. 
 
Roll was called with the following members present: 
 
Greg Terry, CJE 
Burley Mathis, Magistrate 
Tim Langford, Senior Circuit Judge 
Keith Myers, District Judge 
Kevin Hoskins, Circuit Clerk 
Melanie Kelley, State Bar Association 
Chuck Robertson, AOC 
 
Members absent: 
 
Bill Fraser, Citizen at Large 
 
Others in attendance and representing: 
 
Michael Hogancamp – County Attorney 
Susan Bailey – Treasurer 
Chuck Trimble – Murphy & Graves Architects 
Don Riley – Murphy & Graves Architects 
Richard Mitchell – Codell CM 
Geotech 
Theresa Owens – Secretary 
 
A motion was made by Keith Myers with second made by Chuck Robertson to 
approve the minutes of the February 9th meeting.  All members voting aye, motion 
carried. 
 
Chuck Trimble said everything was still on schedule.  The foundation package is 
being put together for bidding March 12th thru April 2nd. From April 3rd -13th 
contracts, etc. will be processed.  Everything is still on schedule.  Chuck met today 
with the users of the facility concerning outlet and phone data locations along with 
other items in each office.  He also presented pictures of exterior modifications to 
the building for discussion.  More changes will be presented at the next meeting. 
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Richard Mitchell spoke next telling members that contractors have started and 
employed the silk fence, stripped the debris from the site and have the stripping 
zones and a few grade stakes on the cuts and fills.  RFP’s have been sent for special 
inspections and soil testing to Simmons Engineering, Geotech Engineering and F & 
H Engineering.  Simmons bid came in at $17,300, Geotech bid was $15,000 and F & 
H declined to bid.  Richard asked the Boards’ approval of the low bidder of the 
special inspections and soil testing requirements at bid of Geotech Engineering for 
$15,000.  At this time a motion was made by Burley Mathis with second made by 
Kevin Hoskins to accept this low bid.  All members voting aye, motion carried. 
 
Richard continued with discussion of the core tests and moisture samples.  The silty 
clay that we have needs to be at the optimum range of 17% moisture in order to 
meet the required compaction for foundations.  In order to stay on schedule with the 
project it will be necessary to use lime stabilization.  This is a process where lime is 
tilled in the soil at levels up to 16 inches at a time.  The lime will absorb the moisture 
from the clay and the sand and allow it to dissipate at a greater rate of speed and 
also creates heat in the ground once you get in the 70 degree zone. By doing this and 
under normal conditions, we will have a better possibility of meeting our schedule 
goals.  The contractor has agreed to do the lime stabilization of the entire site at a 
cost not to exceed $150,000.  This will be done on a ticketed system where we 
measure the cubic yards and the amount of lime added. This is much less than we 
would have to do if we paid contract price.  The part we want to do is the entrance 
road, secure parking area behind the building and the building pad. That would 
enable us to do the foundation.  This includes lime stabilization for the entire site as 
needed and is critical to keep this project on schedule.  This price may seem high, 
but it is much lower than the unit price.  Dollars have been saved in other areas of 
this project and when you take the actual bid and the total change order to do this 
lime stabilization we are still below our original budget.  If this is not done it could 
be May before serious work starts on the project.  Tim Langford had questions of 
the real ticketed price of the lime and was told it would be determined by the 
amount used.  What the Board would be approving is the change order be done and 
the soil stabilization be done at a price not to exceed $150,000.  Keith Myers made 
the motion to authorize Richard Mitchell to proceed with the soil stabilization.  
Burley Mathis seconded the motion and by unanimous vote the motion passed 
 
A motion was made by Burley Mathis with second made by Keith Myers to go into 
closed session to discuss personnel.  All members voting aye, motion carried. 
 
A motion was made by Kevin Hoskins with second made by Burley Mathis to go 
into open session.  All members voting aye, motion carried. 
 



 
Page 3 
Carlisle County Project Development Board 
March 5, 2009 
 
 
 
 
 
 
 
A motion was made by Burley Mathis with second made by Melanie Kelley to 
adjourn.  All members voting aye, motion carried. 
 
Meeting adjourned at 5:20 p.m. 
 
 
 
 
Respectfully submitted this 6th day of March, 2009. 
 
 
 
 
/s/ THERESA OWENS 
Carlisle County Project Development Board 


